MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 4740 CODE: (SP)
DATE: 12/03/2013
SUBJECT: Illinois Central Railroad Construction Requirements

Bidders are hereby advised that provisions which are required as per the Notice to Bidders
entitled “Railway-Highway Provisions” shall also include the following.

The Contractor shall submit to the Project Engineer and the Railroad detailed plans and design
data for temporary construction clearances, stages of construction, erection plans, demolition
plans, false-work plans, excavation plans, and temporary shoring plans and calculations, as
required, and shall be sealed by a Mississippi Registered Professional Engineer. All submittals
must be approved by the Railroad before excavation or construction can begin within Railroad
Right-of-Way. All construction submittals for work performed within the Illinois Central
Railroad (ICRR) right-of-way shall be made per the current ICRR design guidelines.

Prior to beginning any work on the ICRR right-of-way, the Contractor shall obtain a Right
of Entry License Agreement and submit a Request for Flagging Services. To request said
documents, the Contractor should contact John Dinning. Mr. Dinning’s contact information is
as follows.

John W. Dinning

Manager Engineering Services

Canadian National/lllinois Central Railroad
P.O. Box 2600

Jackson, MS 39207

The Contractor shall be responsible for payment of all application fees.

This project will require construction activities on the right-of-way of active railroad tracks
which are currently owned and/or operated by ICRR. When work requires that equipment or
personnel be within the ICRR right-of-way or the “foul zone” adjacent to the right-of-way, a
qualified “Employee-in-Charge” (EIC) must be present for the purpose of providing on-track
safety and flagging protection for the work crews. The EIC shall also be responsible for the
coordination of the Contractor’s activities within the ICRR right-of-way with the operation of
the Railroad. The EIC must be approved by the local ICRR Roadmaster prior to beginning
work on the ICRR right-of-way. The Contractor will be required to provide radios for the EIC,
all equipment operators, supervisors, and foremen in charge of employees working within the
ICRR right-of-way. All personnel who must enter upon the ICRR right-of-way must check in
and out with the EIC and be logged in and out of the site.

All personnel who must work within the ICRR right-of-way at any time shall be trained and
certified as a ICRR “Roadway Worker” and must at all times have their certification card
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with them and available for random inspection. The Contractor will be responsible for providing
this training for Contractor employees or any subcontractor(s) employees. The Contractor shall
contact www.contractororientation.com for approximate fees and scheduling the necessary
training sessions. The Contractor shall also contact the MDOT Project Engineer to see if any
MDOT employees need this training. If so, the Contractor shall include the MDOT employees in
the list of participates for training. The Contractor shall bear the cost of training the MDOT
employees. Costs for training the MDOT employees will be reimbursed to the Contractor by
supplemental agreement.

Prior to commencing work, the Contractor shall provide to the Railroad Engineer, or the Railroad
Engineer’s designated representative, a detailed construction schedule for its work on Railroad’s
right-of-way, including the proposed temporary horizontal and vertical clearances and
construction sequence for all work to be performed on Railroad right-of-way. This schedule shall
also include the anticipated dates when the milestone events listed below will occur. The
Contractor shall update the schedule for these milestone events as necessary, but at least monthly,
and shall provide a copy of all updates to the Railroad so that site visits may be scheduled.

e Preconstruction meetings.

Excavations, shoring placement/removal, pile driving, drilling of caissons or drilled shafts
adjacent to tracks.

Reinforcement and concrete placement for near track piers.

Erection of precast concrete or steel overpass bridge superstructure.

Reinforcement and concrete placement of overpass bridge decks.

Completion of the bridge structure.

The Contractor shall so arrange and conduct construction operations in such a manner that there
will be no interference with Railroad operations, including train, signal, telephone and telegraphic
services, or damage to the property of the Railroad or to poles, cables or wires (whether overhead
or underground) and other facilities or tenants on the rights-of-way of the Railroad. Before
undertaking any work within Railroad right-of-way and before placing any obstruction over any
track, the Contractor shall:

¢ Notify the Railroad's representative at least 72 hours in advance of the work.

e Provide assurance to the Railroad's representative that arrangements have been made for
any required flagging service.

e Receive permission from the Railroad Engineer to proceed with the work.

e Ascertain that the Project Engineer has received copies of notice to the Railroad and the
Railroad's response.



